
Contract Change Order LogKraus-Anderson® Construction Company

NERCC Remodel and Upgrades 20276Proj. # 

6102 Abrahamson Road
Saginaw, MN  55779

Tel:       Fax:  

CONTRACT # / DESCRIPTION / CONTRACTOR ORIG. CONTR. 

AMOUNT

C.O. # RFP # C.O. AMT. CURRENT 

CONTR AMT

DATE TO 

CONTR

DATE TO 

ARCH

DATE TO 

OWNER

DATE 

RETD

$178,540.00 $178,540.00Harbor City Masonry, Inc.20276.004.2000S

WS 4.20 Masonry

$77,900.00 $77,900.00Home Menders, Inc.20276.03.3000S

WS 3.30 Building Concrete

$137,901.00 $137,901.00Northern Industrial Erectors, Inc.20276.05.1000S

Metals (Supply and Install)

$103,660.00 $103,660.00St. Germain's Cabinet, Inc.20276.06.4000S

Finish Carpentry

$114,420.00 $114,420.00Northern Door & Hardware, Inc.20276.08.1113M

Doors, Frames, Hardware

$11,200.00 $11,200.00Lipe Brothers Construction, Inc.20276.08.3300S

Coiling and Sectional Doors

$62,900.00 $62,900.00Superior Glass, Inc.20276.08.5113S

Windows and Glazing

$310,700.00 $310,700.00Minuti-Ogle Contractors, LLC Dba 
Minuti-Ogle Contractors, a KHS&S 

20276.09.2100S

WS 9.20 Gypsum Board / Metal Framing
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Contract Change Order Log
Summary, Grouped by Contract Number & Company - KA

DATE 

RETD

DATE TO 

OWNER

DATE TO 

ARCH

DATE TO 

CONTR
CURRENT 

CONTR AMT
C.O. AMT.RFP #C.O. #ORIG. CONTR. 

AMOUNT

$41,424.00 $41,424.00W.A. Schaefer & Son Contracting, Inc.20276.09.5100S

WS 9.30 Suspended Ceilings

$61,008.00 $61,008.00Contract Tile & Carpet, LLC20276.09.6519S

Finished Flooring

$86,137.00 $86,137.00Duluth Coating Solutions, Inc.20276.09.6723S

WS 9.50 Epoxy/Resinous Flooring

$106,115.00 $106,115.00Swanson & Youngdale, Inc.20276.09.9900S

WS 9.60 Painting

$1,048,800.00 $1,048,800.00Pauly Jail Building Company, Inc.20276.11.1901S

WS 11.20 Detention Equipment

$115,100.00 $115,100.00Brothers Fire Protection, Inc.20276.21.1300S

WS 21.20 Fire Suppression

$1,265,800.00 $1,265,800.00Shannons, Inc.20276.22.1000S

WS 22.20 Mechanical Systems

$690,965.00 $690,965.00Belknap Electric, Inc.20276.26.1000S

WS 26.20 Electrical Systems
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Contract Change Order Log
Summary, Grouped by Contract Number & Company - KA

DATE 

RETD

DATE TO 

OWNER

DATE TO 

ARCH

DATE TO 

CONTR
CURRENT 

CONTR AMT
C.O. AMT.RFP #C.O. #ORIG. CONTR. 

AMOUNT

$142,800.00 $142,800.00Ulland Brothers, Inc.20276.31.2000S

WS 31.20 Earthwork

$89,504.00 $89,504.00Nelson Roofing, Inc.2027607.5300.S

WS 7.20 Roofing

Grand Totals : $4,644,874.00 $0.00 $4,644,874.00
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